ayelfeville

TRANSPORTATION BOND PROGRAM

Summary Schedule
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1 Wilson Park/Wash./Willow Traffic Calming Actual COMPLETED
April 2007
’ COMPLETED
2 Gregg Ave/North St. Intersection Actual X
99 April 2008
3 Zion Road Ph. I (N. College to Vantage) Actual h COMPLETE
4 College Avenue Phase | (Rock to Maple) Actual # COMPLETE
Mount Comfort Road
Mt Comfort/Shiloh/1540 Int. Actual COMPLETE
Alpine to Rupple Actual COMPLETE
Original
6 Cato Springs Road
Actual W COMPLETE
Fayetteville Expressway Economic Corridor
7A  Futrall/North Hills Roundabout Actual COMPLETE
Original
7B Highway 71B Flyover Bridge
Actual
Original
8 Van Asche Dr. (Gregg to Howard Nickell)
Actual
Original
9A Rupple Road (MLK Blvd to Owl Crk School)
Actual
Original
9B Rupple Road (Persimmon to Starry Night Vw)
Actual
Original
9C Rupple Road (Starry Night Vw to Mt Comfort)
Actual
Original
10 Maple & Lafayette Historic Bridges
Actual
Original
11 Old Wire Road (Mission to Crossover)
Actual
Original
12 Zion Road Ph. Il (Vantage to Crossover)
Actual
Original
13 Regional Park Access Road
Actual
Original
14 College Avenue Phase Il (Maple to North)
Actual
Original
15 Intersections & Pedestrian Crossings
Actual

AHTD PROJECTS

Under Construction

16 Crossover/Hwy 265 (Mission - City Limits)
Complete Fall 2014
17 Highway 16 (Armstrong to Stonebridge) Under Construction
Complete Fall 2014
18 Garland Avenue (North to Melmar) Under Construction
Complete Summer 2014
19 Razorback Rd/Hwy 112 (MLK - Leroy Pond) Under COHSt_I’UCtIOH
Complete Spring 2015
Notes: 1) Huntsville (Happy Hollow to Stonebridge) and Fifteenth Street (Happy Hollow to S. College have been combined and renamed to Highway 16 Improvements, Armstrong to Stonebridge. LEGEND: - Study/Concept. Design Phase Property Acquisition/Preconst. Phase Utility Relocation Phase

2) AHTD project milestones are included for reference only. The Arkansas Highway and Transportation Department is managing these projects, and the City has little control over the schedule.

Il Design Phase

Consultant Procurement Phase

I construction Phase




